MINISTERIO DA EDUCACAO
UNIVERSIDADE FEDERAL DA INTEGRAGAO LATINO-AMERICANA

SECRETARIA DE IMPLANTAGAO DO CAMPUS UN".A
COORDENADORIA DE OBRAS
OBRA: ALMOXARIFADO CAMPUS INTEGRAGAO
2 Prazo (dias)
ftem  |ETAPA VALOR (R$) Més 01 Més 02 Més 03 Més 04 Més 05 Més 06 Més 07 Més 08 Més 09 Més 10 Més 11 Més 12
1 [TENS GERAIS 1% 10%] 8% 6% 8% 5,5% 6.5% 7.5% 6.2% 7.3% 12%) 12%
R$1.422.323,08 | R$ 156.455,54 | R$ 142.232,31 | R$ 113.785,85 | R$ 85.339,38 | R$ 113.785,85 | R$ 78.227,77 | R$ 92.451,00 | R$ 106.674,23 | R$ 88.184,03 | R$ 103.829,58 | R$ 170.678,77 | R$ 170.678,77
5 FUNDAGOES 45%| 35% 20%)
R$ 395.650,96 | R$ - R$ 178.042,93 | R$ 138.477,84 | R$ 79.130,19 | R$ - R$ - R$ R$ - R$ R$ - R$ R$ -
3 SUPERESTRUTURA 30% 30% 30% 10%
R$1.039.361,72 | R$ - R$ 311.808,52 | R$ 311.808,52 | R$ 311.808,52 | R$ 103.936,17 | R$ - R$ - R$ - R$ R$ - R$ R$ -
4 ALVENARIA E DIVISORIAS 20% 20% 20% 20% 20%
R$ 212.547,79 | R$ - R$ - R$ 42.509,56 | R$ 42.509,56 | R$ 42.509,56 | R$ 42.509,56 | R$ 42.509,56 | R$ - R$ R$ - R$ R$ -
5 IMPERMEABILIZAGAO 20% 20%) 20% 20%) 20%)
R$ 57.794,09 | R$ - R$ - R$ 11.558,82 | R§ 11.558,82 | R$ 11.558,82 | R§ 11.558,82 | R$ - R$ - R$ - R$ 11.558,82 | R$ R$ -
6 REVESTIVENTOS 20% 20%) 20% 20%) 20%
R$ 204.912,82 | R$ - R$ - R$ R$ - R$ 40.982,56 | R$ 40.982,56 | R$ 40.982,56 | R$ 40.982,56 | R$ 40.982,56 | R$ - R$ - R$ -
7 ESQUADRIAS 10%) 20% 20%) 15%) 20%) 15%)
R$ 473.951,15 | R$ - R$ - R$ R$ - R$ 47.395,12 | R$ - R$ 94.790,23 | R$ 94.790,23 | R$ 71.092,67 | R$ 94.790,23 | R$ 71.092,67 | R$ -
8 PINTURA 25% 25% 25% 25%
R$ 126.546,14 | R$ - R$ - R$ R$ - R$ R$ - R$ 31.636.,53 | R$ 31.636,53 | R$ 31.636.,53 | R$ 31.636,53 | R$ - R$ -
9 LOUGAS, BANCADAS E METAIS SANITARIOS 35% 35% 30%
R$ 31.945,10 | R$ - R$ - R$ R$ - R$ R$ - R$ R$ - R$ 11.180,79 | R$ 11.180,79 | R$ 9.583,53 | R$ -
10 INSTALAGOES ELETRICAS 10% 30% 30% 30%
R$ 250.867,72 | R$ - R$ - R$ R$ - R$ - R$ 25.086,77 | R$ - R$ 75.260,31 | R$ 75.260,31 | R$ 75.260,31 | R$ R$ -
11 INSTALAGOES HIDROSSANITARIAS 10% 10% 10% 20% 20% 30%
R$ 190.386,18 | R$ - R$ - R$ R$ 19.038,62 | R$ 19.038,62 | R$ 19.038,62 | R$ 38.077,24 | R$ - R$ 38.077,24 | R$ 57.115,86 | R$ R$ -
12 INSTALACOES DE COMBATE A INCENDIO E PANICO 30% 30% 40%)
R$ 90.821,87 [ R$ - R$ - R$ R$ - R$ R$ - R$ R$ 27.246,56 | R$ 27.246,56 | R$ 36.328,75 | R$ - R$ -
13 INSTALAGOES DE AR CONDICIONADO E EXAUSTAO 20% 30% 50%
R$ 57.421,18 | R$ - R$ - R$ R$ - R$ R$ - R$ - R$ - R$ 11.484,24 | R$ 17.226,35 | R$ 28.710,59 | R$ -
14 INSTALAGOES DE TELECOMUNICAGAO 20% 20% 20% 20% 20%
R$ 41.747,59 [ R$ - R$ - R$ R$ - R$ R$ - R$ 8.349,52 | R$ 8.349,52 | R$ 8.349,52 | R$ 8.349,52 | R$ 8.349,52 | R$ -
15 COBERTURA 35% 35% 30%
R$ 771.372,11 |R$ - R$ - R$ R$ - R$ R$ - R$ 269.980,24 | R$ 269.980,24 | R$ 231.411,63 | R$ - R$ - R$ -
16 SERRALHERIA E MARCENARIA 50% 20% 25% 5%
R$ 92.718,40 [ R$ - R$ - R$ R$ - R$ R$ - R$ R$ - R$ 46.359,20 | R$ 18.543,68 | R$ 23.179,60 | R$ 4.635,92
17 COMUNICAGAO VISUAL 100%
R$ 3.158,10 [ R$ - R$ - R$ R$ - R$ R$ - R$ R$ - R$ R$ - R$ 3.158,10 | R$ -
18 ITENS FINAIS 20% 80%
R$ 113.473,99 | R$ - R$ - R$ - R$ - R$ - R$ - R$ - R$ - R$ - R$ - R$ 22.694.,80 | R$ 90.779,20
TOTAL DA PARCELA R$ 156.455,54 | R$632.083,76 | R$ 618.140,57 | R$ 549.385,00 | R$ 379.206,69 | R$ 217.404,10 | R$ 618.776,88 | R$ 654.920,19 | R$ 681.265,29 | R$ 465.820,42 | R$ 337.447,58 | R$ 266.093,89
PERCENTUAL MES 2,81%) 11,33% 11,08% 9,85%) 6,80%| 3,90%) 11,10% 11,74% 12,22% 8,35%) 6,05%| 4,77%)
TOTAL ACUMULADO R$ 156.455,54 | R$788.539,30 | R$ 1.406.679,87 | R$ 1.956.064,96 | R$2.335.271,65 | R$2.552.675,75 | R$3.171.452,63 | R$3.826.372,82 | R$4.507.638,11 | R$4.973.458,53 | R$5.310.906,11 | R$5.577.000,00
PERCENTUAL ACUMULADO 2,81%) 14.14%) 25,22%)| 35,07%] 41,87%)| 45,77%) 56,87%)| 68,61%] 80,83%) 89,18%] 95,23%) 100,00%
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